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Off1ce of 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

Reclamation Project Manager 
(505) 242-0506 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

Tnbal Bu1lding 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 (505) 552-6011 

January 15, 1993 

TO: Governor Harry D. Early ~ ~ 
FROM: Jim Olsen, Jr., PE-Reclamation Project Manager~v ~ 

SUBJ: EXECUTIVE SUMMARY-DECEMBER, 1992 PROJECT STATUS REPORT 

During the month of December, 1992, the following items 
were addressed: 

I. OPERATIONS: December, 1992 was a "short" operating 
month due to weather conditions and holiday observances. 
Topsoil placement continued in the North Jackpile,area; 
dozers continued dump sloping in SW Jackpile and backfilling 
in the north portion of JP-OP-41; trucks & loaders continued 
in JP-PS-25; 
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EXECUTIVE SUMMARY-DECEMBER, 1992 PROJECT STATUS REPORT 
cont'd 

III. TECHNICAL ITEMS: Most of the water quality results 
from the November, 1992 sampling program have been received. 
Only the radiological analyses are pending. The computer 
files are being updated and the data will be provided to the 
BIA-Area Office hydrologists upon completion. The weather 
station location and all the radon monitoring locations are 
being surveyed so that the coordinates & elevations will be 
available for the metrological analyses to be done next 
year. 

IV. OTHER ITEMS: LCC is surveying the completed topsoil 
areas so that a bid package can be distributed in February 
for the Spring, 1993 seeding program. 

pc: Pueblo of Laguna Councilmen 
Lester K. Taylor-Legal Counsel 
Allen Sedik, PE 

CONFIDENTIAL 

Freda Wabnum-Laguna Agency 
file: rpmreprt.doc 
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4.0 PROJECT SCHEDULE 

4.1 Four (4) Week Lookahead 

4.2 Project Schedule Discussion 

5.0 WORK PACKAGE PROGRESS 

5.1 Jackpile Project Tracking Summary 

5.2 Work Package Discussion 

5.3 Work Package Closeouts 

5.4 Change Order Summary 
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6.0 PERFORMANCE MEASUREMENT 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Monthly Inspection Report--December, 1992 

7.2 PY-92 Project Summary 

7.3 BIA Approval--4th Annual Operating Plan 

POL-EPA01-001 0918 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

2.1 ABSTRACT 

December, 1992 marked the thirty-sixth month of full-scale earthmoving 
activities and the start of the 4th Operating Year. Soil cover placement on the 
North Jackpile dumps continued with scrapers & dozers. Other dozer work 
involved sloping in the south Jackpile dumps. Trucks continued in JP-PS-25 and 
should be substantially completed by the end of January, 1993. Work was 
suspended the week between Christmas and New Year's Day. Formal approval on 
the Post-Reclamation Plan was received from BIA. 
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2.2 PROGRESS MAPS 

The attached progress maps indicate the percentages of completion where work 
is being performed. 
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JP-HV-2B 
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JP-OP-41 

I NP-V0-01 
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I JP-VT-02 
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JP-SS-52 

DESCRIPTI[}l 

CONTRACT • 

EXPLANATION 
NP Nor1h Paguate Area-Nor1h of Rio Paguate 

Vest of Rio Moquino 
SP Sou1h Paguate Area -Sou1h of Rio Paguate 

HI.' Highwall 

PS Protore Stockpile 

OP Open Pit 

liS Vaste DuMp - Shale 

110 Vaste DliMP - Ore Associated 

liM Vaste DuMp - Mixed 

liT Vaste DuMp - Tres HerManos 

CS ContaMinated So,l 

SS Surface Structure 

UG Underground Mine Relo ted Structure 

SB Soil Borrow Areo 

S'W Surface Voter 

DN Disturbed But Not ContaMinated 

UA Undisturbed Areo 

--··-- Area Boundary 

PROGRESS EXPLANATfON 
@ !0%-50% CoMpleted 

g 50%-90% CoMpleted 

~ Greater Than 90% CoMpleted 

: StlJ~TE ~-- _____ _j 

~-·.. ~SHEET INDEX 

l__ _ _j ~ 
-N-

~ 
Scale: 1' = 1000' 

500' 1000' 

PUEBLO OF LAGUNA 
Jackpile Project 

PROTORE & SLOPING OPERATIONS 
PROGRESS MAP 

NORTHEAST PAGUATE AND JACKPILE AREA 

DAT[• IJ.D. I 
1-11-93 

DV[D• 
DIJG. 1 P$-3 
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JP-DS 

JP-013 

JP-Dl4 

w 

g g 
0 0 ... - lri 
If) If) 

"' "' w 

!£SCRIPTION 

CONTRACT • 

EXPLANATION 
NP North Po.guo.te Areo.-North of Rio Paguo.te 

West of Rio Moquino 
SP South Paguo.te Area-South of Rio Po.guate 

HI.' Highwall 

PS Protore Stockpile 

OP Open Pit 

'JS Waste DuMp - Sho.le 

'JD Waste DuMp - Ore Associated 

'JM Waste DuMp - Mixed 

'JT Waste DuMp - Tres HerManos 

CS ContaMtna ted Soil 

SS Surface Structure 

UG Underground Mine Related Structure 

SB Soil Borrow Area 

SW Surface Water 

DN Disturbed But Not ContaMinated 

UA Undisturbed Area 

------ Area Boundary 

PROGRESS EXPLANATION 
@ 10%-50% CoMpleted 

g 50%-90% CoMpleted 

~ Greater Than 90% CoMpleted 

Scale• I' = 1000' 
500' 11100' 

PUEBLO OF LAGUNA 
Jockpile Project 

TOPSOIL COVER OPERATIONS 
PROGRESS MAP 

NORTH JACKPILE AREA 

DATE• loi.D. I 
1-11-93 

Dloltl I TS-3 
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2.3 CONSTRUCTION PHOTOS 

FIGURE 1: Scraper placing soil on north Jackpile area JP-D4. 

FIGURE 2: Three dozers spreading topsoil on JP-D4 slope in North Jackpile. 
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2.3 CONSTRUCTION PHOTOS cont'd 

FIGURE 3: North Jackpile Pit JP-OP-41 in winter (looking SE from JP-04). 

--=---=:: 
--#_~ - --

FIGURE 4: Trucks dumping protore into JP-OP-41 (looking SSE). 
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2.3 CONSTRUCTION PHOTOS cont'd 

FIGURE 5: Dozer pushing backfill into northern area of JP-OP-41 (looking NNE). 

FIGURE 6: Dozer finishing slope work on JP-WS-08/W0-20. 
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2.4 MILESTONES 

• The 4th Operating Year began 12/1/92; 

• The 4th Quarter, 1992 Project 
Financial Report was distributed; 

• Nine new construction-related and 
seven managerial Work 
Package Closeouts were 
submitted to the BrA-Contracting 
Officer for approval; 

0 Annual project slide photos 
were taken; 

• The PY -92 Annual Project Summary was 
submitted to the Governor's Office; 

• BrA-Contracting Officer approval for 
the Post-Reclamation Plan was 
received; 

• Volume comparisons from TR Mann to 
LCC surveys were completed and 
checked within required 
specifications; 
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3.0 ACTION ITEMS 

3.1 POL/RPM 

1) Complete files on water quality analyses 
(pending receipt from laboratory); 

2) Prepare 12th Environmental Monitoring arid 
Regulatory Compliance Report; 

3) Submit Work Package Closeouts for RPM 
and other Work Packages; 

3.2 BUREAU OF INDIAN AFFAIRS 

1) Provide report on Project water quality data; 

2) Document approvals on latest Work Package Closeouts; 

3.3 SUBCONTRACT ITEMS 

1) Submit radiological water analysis results; 

3.4 LAGUNA CONSTRUCTION COMPANY 

1) Revise schedule (if necessary); 

2) Request Work Package Closeouts/Inspections; 

3) Complete survey locations environmental 
monitoring locations; 
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4.1 FOUR (4) WEEK LOOKAHEAD 
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--------~------~---
Schedule Name 
Responsible 
As-of Date 

January, 1993 Four Wekk Lookahear 

31-Dec-92 9:00am Schedule File C:\TL3\JAN93LKK 

Task Name 

2S2J01-dewater JKPL 
2E1J04--HauPS25 
2R1S01/02 reveg 
JP-W0-04 sloping 
2E3J01-soil 
2E2J13-JPW012 
2E2J19-JPW073 
2E2J30-JPW003 

Detail Task 
··- (Started) 

(Slack) 

92 93 
Dec Jan 

Resources Status 28 4 11 

c 

I : 

===== Summary Task • Milestone ===== (Started) ~~~ Conflict 

19 25 

===--(Slack) ..... Resource delay 

Feb 
1 

Scale: 1 day per character --------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 
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4.2 PROJECT SCHEDULE 

Trucks & loaders will finish JP-PS-25 and then remove the haulage ramp 
located by JP-PS-24. (The length of time remaining in this area is uncertain due to 
the unknown amount of contaminated material around the stockpile locations.) 
Scrapers will continue on topsoil placement and dozers will continue with the South 
J ackpile dump sloping. 
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5.1 TRACKING SUMMARY 

The Tracking Summary is revised to begin tracking the costs incurred during PY-
93 (12/1/92--11/30/93). In addition, the Cost Savings sharing achieved in the 3rd 
Operating Year are being paid to the LCC, Inc. as per the Agreement for 
Construction Services. 
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PY93 

PY92 

PY90 &PY91 

INTERIM 

MOBILIZATION 

WBSIDNO. 
MGMT CA SUMMARY 

1P1 

1P2 
1P 

1C1 

1C2 
1C3 

1C 

1 

CONST CA SUMRY 

2L1 

2L2 

2L 

2M1 

2M2 

2M3 

2M 

2E1 

2E2 

2E3 

2E4 

2E5 

2E6 

2E 

2S1 

2S2 

2S3 

2S4 

2S5 

2S 
2R1 

2R2 
2R 
2T &2CS 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 

POLMANAGBMENTTASKTOTAL 
CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 

CO-OP AGREEMENT CONTINGECY CA TOTAL 
CONSTRUCTION MANAGBMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START-UP COSTSCA TOTAL 

LCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 

LAND SURVEY CA TOTAL 

LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENTCA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALLCA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONFIDENTIAL 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL COST PTD PTD ACTUAL PTD ACTUAL REMAINING 
ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$692,798.00 $360,099.20 $0.00 $360,099.20 $307,449.07 

$1,042,773.76 $1,042,857.76 $0.00 $1,042,857.76 ($84.00) 

$1,735,571.76 $1.402,956.96 $0.00 $1.402,956.96 $307,365.07 

$1,176,957.10 $848,104.71 $0.00 $848,104.71 $328,852.39 

$200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 
$2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391 ,000.00 
$4,176,976,00 . $1.462,221.14 $0,00 $1.462.221.14 . $2,719,852.39 
$5,912,547.76 $2,865,178.10 $0.00 $2,865,178.10 $3,027,217.46 

$810,300.00 $805,256.32 $0.00 $805,256.32 $5,744.08 

$840,100.00 $725,974.20 $0.00 $725,974.20 $84,425.80 

$1,65o,400.00 $1,531,230.52 $0.00 $1,531,230.52 $90,169.88 
$444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 

$783,408.00 $386,231.50 $8,288.34 $377,943.16 $410,969.21 

$451,328.00 $299,910.87 $3,635.60 $294,074.15 ($17,613.20) 

$1,679.~.00 $1.126,218.94 $11,974.46 $1,112,043.36 $393,356.01 

$15,255,164.57 $9,172,604.07 $1,763,062.34 $7,409,541 73 $6,129,448.50 

$9,939,448.96 $4,293,972.16 $809,396.05 $3,484,576.11 $5,645,476.80 

$13,451,533.13 $5,197,791.43 $1,002,129.79 $4,195,661.64 $8,253,741.70 

$432,039.00 $428,472.50 $79,717.70 $348,754.80 $3,566.50 

$293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 

$219,919.00 $0.00 $0.00 $0 00 $219,919.00 

$39,371,930.66 $19,152,167.39 $3,654,496.02 $15,497,671.37 $20,266,651.27 

$88,793.00 $14,753.31 $359.73 $14,393.58 $74,039.69 

$622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 

$175,829.00 $162,585.16 $6,507.65 $156,077.51 $13,243.84 

$0.00 $0.00 $0.00 $0.00 $0.00 

$193,181.00 $187,627.46 $3,384.34 $184,243 12 $5,553.54 

$1,080,797.00 $792,219.60 $108,509.94 $683,709 66 $288,577.40 
$2,100,261.00 $443,322.95 $1,067 32 $442,255.63 $1,656,938.05 

$0.00 $0.00 $0.00 $0.00 $0.00 
$2,100,261.00 $443,322.95 $1,067.32 $442,256.63 $1,656,938.05 
$2.163,154.00 $601,945,19 $120,050.36 $481,894.83 $1,331 '168.35 

DEC., 1992 
%OF REPORTED ESTIMATED 

ESTIMATE % VARIANCE 
SPENT COMPLETE AT COMPLETION 

52'\t 61% $103,501.80 
1000AJ 1000Jil ($84.00) 
81% 86<M $103,4t7.80 
720AJ 70'\t ($36,279.95) 

103% 103°.-t $0.00 

15°h 140h ($109,000.00) 

35~ $4% ($145,279.95) 
48% 480,-t ($41,862.15) 

990AJ 1000AJ $0.00 

86°h 88% $17,649.56 

93% lOOO,t $17,649.56 
99% 99% $0.00 
49% 64•.-t $191,546.67 

66% 63% ($17 ,613.20) 
6701{ 74% $173,933.47 
600Jt 56% $2,021,018.59 

43°.-t 44% $2,003,631.39 

39% 37°Al $2,014,410.04 

99% 68% ($78, 114.60) 

20% 660AJ $204,616.91 

0% 0% $0.00 

49°AJ 470AJ $6,165,562.33 

17~h 41'\t $53,274.54 

69% 84°h $233,521.47 

92% 81°AJ ($15,734.60) 

0% 00,1\ $0.00 

97% 730,1\ ($60 ,208. 70) 

73•,-t 790A $210,852.70 
21% 24°.!\ $241 ,864.04 

0DAJ o•..t $0.00 
2JOAJ QO_,t $241,864.04 

25•.-t $209,681.36 
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DETAIL FOR PTD 

DEC .. 1992 

%OF REPORTED ESTIMATED 
TOTAL COST 

WORKPACKAGEDESCAIPTION . ESTIMATE•· 
· PTD •- · ACTUAL ACTUAL 

AcTUAl COST EQUIP CREDIT · CASH FLOW 
REMAINING·· ESTIMATE · . % VARIANCE 

COST ESTIMATE SPENT COMPLETE AT COMPLETION WsSIDNO~. 
2 CONSTRUCTION TOTAL $48,045,895.66 $23,647,104.59 $3,896,098.10 $19,748,805.37 $24,026,860.96 49<\i 48~ $7,019,543.46 

JACKPILE. PROJECT SUMMARY 
MANAGEMENTTOTAL $5,912,547.76 $2,865,178.10 N/A $2,865,178.10 $3,027,217.46 48o..t ($41.862.15) 

2 CONSTRUCTION TOTAL $48,045,895.66 $23,647,104.59 $3,896,098.10 $19,751,006.49 $24,026,860.96 490A 48o,t $7,019,543.46 

.. GRAND TOTAL $53,95a,443.42 $2$,51~,282.69 $3.896,098. iO $2:!,615,184.69 $27,054,078.42 
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JACKPILE 

PY92 & PY93 

PY90 &91 

INTERIM 
MOBILIZATION 

PROJECT TO DATE: SUMMARY 1 

ACTUAL COST ACTUAL COST ACTUAL COST 
WBSIONO, WORK PACKAGE DESCRIPTION PY90 PY91 PY92 
MGMT CA SUMMARY 

1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,765.06 $8.70 

1P POLMANAGEMENTTASKTOTAL $85,607.08 $1,177,72().92 $130,018.53 
1C1 CONSTRUCTION MANAGEMENTCA TOTAL $444,897.02 $302,825.07 $84,280.90 
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 
1C3 CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 

1C CONSTRUCTION MANAGEMENT TASK TOTAL. $650,013.45 $302,825.07 $493,280.00 
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $623,299.43 

CONST CA SUMRY 
2L1 LCC COSTS CA TOTAL $811,000.40 $0.00 ($5,744.08) 
2L2 LCC START-UP COSTS CA TOTAL $382,790.20 $119,306.00 $111,626.00 

2L LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $105,881.92 
2M1 MOBILIZATION CA TOTAL $424.530.29 $15,546.28 $0.00 
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117.163.78 
2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $107,613.20 

2M MOBILIZATION TASK TOTAL $691,697.5o $200,048.96 $224.776.911 
2E1 BACKFILLING CA TOTAL $3,104,841.60 $1,757,541.35 $4,096,662.15 

2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,811 ,803.92 $961 ,644.89 

2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $1 ,576,260.27 

2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $70,170.86 

2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 

2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

2E EARTHWORK TASK TOTAL $4,717,430.40 $7,243,675.11 $6,704,738.17 

2S1 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 

2S2 PIT WATER CA TOTAL $388,455.50 $19,906.77 $18,891.40 

283 SS DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,746.04 

2S4 SS DECON CA TOTAL $0.00 $0.00 $0.00 
2S5 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 

2S STRUCTURES TASK TOTAL $610,082.79 $109,235.93 $72,900.88 
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

2R REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $152,308.25 
2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.19 

CONFIDENTIAL 

- - - - - - - -

TOTALPTD 
ACTUAL COST ACTUAL COST 

PY93 PY90,91,92 & 93 

$9,526.43 $360,099.20 
$84.00 $1,042,857.76 

$9,610.43 $1,402,956.96 
$16,101.72 $848,104.71 

$0.00 $205,116.43 
$0.00 $409,000.00 

$16,101,72 $1,462,.221.14 
$25,712.15 $2,865,178.10 

$0.00 $805,256.32 
$112,252.00 $725,974.20 
$112,252.00 $1,631 ,230.52 

$0.00 $440,076.57 
$7.494.37 $386,231.49 
$2,201.12 $299,910.87 
$9,695.49 $1,126,218.93 

$213,558.97 $9,172,604.07 
$83,771.95 $4,293,972.16 

$188,992.79 $5,197,791.43 
$0.00 $428,472.50 
$0.00 $59,327.23 

$0.00 $0.00 
$-UI6,323.71 $19,152,167.39 

$0.00 $14,753.31 
$0.00 $427,253.67 
$0.00 $162,585.16 
$0.00 $0.00 
$0.00 $187,627.46 

$0.00 $792.219.60 
$0.00 $443,322.95 
$0.00 $0.00 
$0.00 $443,322.95 
$0.00 $601,945.19 
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- - - - - - -- - - - - -- ... - - -
2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $7,862,551.39 $608,271.20 $23,647,104.58 

JACKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $623,299.43 $25,712.15 $2,865,178.10 

2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $7,862,551.39 $608,271.20 $23,647,104.58 
$0.00 

GRAND TOTAL $7,979,925.82 $9,41~.522.69 $8.485,850.82 $633,983.35 $26,512,282.68 
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- - -- - - -- .. --
PY93 JACKPILE 
PY92 

PY90&91 

INTERIM 

PROJECT TO DATE: SUMMARY 2 
ACTUALS INCLUDED IN PY93) 

MOBILIZATION 
'·.::·: : '• 

ws~ 10 ~o, ,: ··· ·. w~~KfjAb~GE~EsdAIPTI~~. ·' • 

MGMT OA SUMMAR 
1P1 POL MANAGEMENT CA TOTAL 
1P2 POL OTHER PROGRAMS CA TOTAL 

•. · J>OLMANAGEMENTTASKT()TAL . .. 1P. 
1C1 CONSTRUCTION MANAGEMENTCA TOTAL 
1C2 INTERIM CMC CA TOTAL 
1C3 CO-OP AGREEMENT CONTINGECY CA TOTAL 

1C CONSTRUCTION MANAGEMENTTASKTOTAL 
1 MANAGEMENT TOTAL 

CONST CA SlJMRY 

2L 1 LCC COSTS CA TOTAL 

2L2 LCC START -UP COSTS CA TOTAL 

2t.. · .. LCO ADMINISTRATION TASK TOTAL 
2M1 MOBILIZATION CA TOTAL 

2M2 LAND SURVEY CA TOTAL 
2M3 LCC TRAINING CA TOTAL 

2M MOBiliZATION TASK TOTAL 
2E1 BACKFILliNG CA TOTAL 

2E2 DUMP SLOPING CA TOTAL 

2E3 COVER PLACEMENT CA TOTAL 

2E4 CONTAMINATED SOIL CA TOTAL 

2E5 HIGHWALL CA TOTAL 

2E6 EROSION CONTROL CA TOTAL 

2E· · · EARTHWORKTASK TOTAL 

2S1 UG ENTRIES ABANDON CA TOTAL 

282 PIT WATER CA TOTAL 

283 SS DEMOLITION CA TOTAL 

2S4 SS DECON CA TOTAL 
2S5 PERMANENT STRUCTURES CA TOTAL 

25 SfRUCfUAESTASKTOTAL 
2R1 SEEDING CA SUBTOTAL 
2A2 IRRIGATION CA SUBTOTAL 

CONFIDENTIAL 

. v~o :. · . · vr6,6t~AL ·. 
ACTUAL cost: eaUIP .OREDfr 

$9,526.43 $0.00 
$84.00 $0.00 

. ·. .. 
$9.~10.43 . ·.~.,00 ··-· ... 

$16,101.72 $0.00 
$0.00 $0.00 
$0.00 $0.00 

$HI,101.72 $OJ)() 
$25,712.15 $0.00 

$0.00 $0.00 

$112,252.00 $0.00 

$112,252.()0 .$0.()() 
$0.00 $0.00 

$7,494.37 $3,110.55 

$2,201.12 $0.00 

.$9.~.49 .. $100.21 

$213,558.97 $51,047.09 

$83,771.95 $15,522.12 

$188,992.79 $37,125.25 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 
.. $436;323,71 . $1Q3,894.46 

$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

. $0.00 $0.00 
$0.00 $0.00 
$0.00 $0.00 

·. 

YTD .ACll)Al 
.·.CASH FLOW 

$9,526.43 
$84.00 

. •. : $9,&10,43 
$16,101.72 

$0.00 
$0.00 

$1~.101.72 

$25,712.15 

$0.00 
$112,252.00 

$112,252.00 
$0.00 

$4,383.82 

$2,201.12 
· $9,00S,2a 

$162,511.88 
$68,249.83 

$151,867.54 

$0.00 

$0.00 

$0.00 
. . · ... $382,&29.25 

$0.00 

$0.00 
$0.00 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

-- -- -- - -
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--------~----------
DETAIL FOR PY93 

DEC., 1992 
._;· .: .-: 

. . ACTUAL . . ·. · AQTUAL · · 
·EOUIPCRS>IT ... · bAsH FLow.·· · 

·':-
';. 

-::. :-· ... PY03 
. :· WORK.PACKAGE DESCRIPrlOt{ ; •. / '•: ·.:.":·. AOTUALCOST 

,'• •,-'' 

· · REVEGETATION TASKTOTAL .. · $0,0Q 
2T/2S TERAAClNGISPECfALCASES $0.00 ·.:: . : $0.00 ,· . $0.00 

2 CONSTRUCTION TOTAL $608,271.20 $103,884.67 $504,386.53 

JACKPll.£PROJ!;GT SUMMARY 
. MANAGEMENTTOTAL $25,712.15 N/A $25,712.15 

2 CONSTRUCTION TOTAL $608,271.20 $103,884.67 $504,386.53 
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CONFIDENTIAL 

DETAIL FOR PTD (Project-to-Date) 
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- - - - - - - - ._ lllliiAI' FOAIIIiD- - - - - - -DEC. 1992 
%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 
WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT 
1P1L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77% 100% $0.00 
1 P1 LOlA PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 70°til 1000AJ $59,183.14 
1P1L018 PROJECT MANAGEMENT- PY92 $193,172.00 $130,009.83 $0.00 $130,009.83 $63,162.17 670fi> 850fi> $40,219.26 
1 P1 L01C PROJECT MANAGEMENT- PY93 $194,628.00 $9,526.43 $0.00 $9,526.43 $185,101.57 5% 50AJ $4,099.40 
1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

1P1 I POL MANAGEMENT CA TOTAL I $692,798.00 II $360,099.20 I so.oo 1 $36o,o99.2o II $307,449.07 1 61"1 s1o3.so1.8o 1 

AlE 
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 1000A: 100011: $0.00 
1P2L02 PRIOR LEGAL EXPENSE $82,040.70 $82,124.70 $0.00 $82,124.70 ($84.00) 1000Jt 100% ($84.00) 
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 100% 1000AJ $0.00 

1P2j ENGINEERING CA ICTAL I $1,042,773.7611 $1,042,857.761 so.oo 1 $1.042,857.76 11 ($84 oo)l 100"1 100%j ($84.00)1 

POLMANAGEMENTTASKTOTAL j $1,735,571.7611 $1,402,956.961 so.oo 1 s1 ,402,956.96 II $3o7,365.o7 I s1o3,411.8o 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581,416.36 $57,465.64 91°h 100% $0.00 
1C1L01C ENGINEERING SVCS. CONTRACT: PY93 $47,608.00 $3,014.04 $0.00 $3,014.04 $44,593.96 60AJ 60fi> ($2,626.00) 
1C1L01B ENGINEERING SERVICES-PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 SOAJ 25% ($34,898.72) 
1C1L058 ENVIRONMENTAL MONITORING: PY92 $109,098.00 $59,865.72 $0.00 $59,865.72 $49,232.28 25°Ji: 55% $251.24 
1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 770/o 100°til $0.00 
1C1L05C ENVIRONMENTAL MONITORING: PY93 $101,668.00 $13,087.68 $0.00 $13,087.68 $88,580.32 13°A: 13% $993.54 

1C1 I CONSTRUCTIONMANAGEMENTCAIOTAL I $1,176,957.10 II $848,104.71 I so.oo 1 $848,104.71 II $328.852.39 1 ($36.279.95) 1 

INTEAIMCMC 

1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 100°h 100°A: $0.00 
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100% 100°-t $0.00 
1C2L038 COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107°h 100!J.t $0.00 

INTERIMCMCCATOTAL I $200,018.90 II $205,116.431 so.oo 1 $205,116.4311 so.oo 1 so.oo 1 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 OOAJ OOAJ so.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 00fi> $0.oo 1 

1C3l03 PAGUATE REPAIR FUND $300,000.00 $409,000 00 $0.00 $409,000.00 ($1 09,000.00) 100% 100% ($1 09,000.00) 
1C3 O-OP AGREEMENT CONTINGENCY CA. TOIAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15% 14% ($1o9.ooo.oo> 1 

I1C !CONSTRUCTION MANA.GEMENTTA.SKTOTA.L I $4,176,976.00 II $1,462,221.141 $o.oo 1 $1,462,221.1411 $2.719.852.391 ($145,279.95) 1 
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%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQlJIP CREDIT CASH FlOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

MANAGEMENT TOTAL I $5,912,547.7611 $2,865,178.10 I $o.oo I $2.s65,17s.1o II $3,o27,217.46J {$41 .862.15) 1 

LCCADMIN 
2l1L01 COMPLETE 1990 (LCC G&A) I $81o,3oo.oo II $811 .ooo.4o 1 $o.oo 1 $811 .oooAo 11 $o.oo 1 100°AJ/ 100°AJ/ $o.oo 1 

2L1L02A LCC MARGIN-REFUND FOR OVERRUNS l $o.oo 11 ($5,744.08)1 $0.00 l ($5,744.08) II $5,744.08 1 ooA>j ooA>j N/Aj 

2L1 I LCCCOSTSCATOTAl.j $810,300.00 II $805,256.321 $o.oo 1 $805,256.32 II $5,744.08 1 $o.oo I 

2L2L01 &L03 1990 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 $265,400.00 $0.00 90~ 1000A: $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 8Hil 1000AJ $0.00 

2l2L028 LCC INSURANCE-PY92 $132,000.00 $111 ,626.00 $0.00 $111 ,626.00 $20,374.00 85°.-IJ 100°.-IJ $20,374.00 

2L2L02C LCCINSURANCE-PY93 $122,000.00 $112,252.00 $0.00 $112,252.00 $9,748.00 92°.-IJ 900.-IJ ($2,724.44) 

LCCSTART-UPCOSTSCA TOTAL 1 $840,100.00 II $725,974.20 I $o.oo 1 $725,974.20 II $84,425.so 1 $17.649.56 1 

LCC ADMINISTRATION TASK TOTAL I $1,650,400.00 II $1,531,230.52 I $o.oo 1 $1.531,230.52 II $90. 169.ss 1 $17,649.561 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 00.-IJ $0.00 

2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97~ 1000.-IJ $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109°.-IJ 1000.-IJ $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 117°h 1ooo.ro $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 ggo,ro 1ooo.ro $0.00 

2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51_Q,i, 1000AJ $0.00 

2M1 I MOBILIZATIONCATOTAL I $444,617.00 II $440,076.571 $50.52 1 $44o,o26.o5 II $0.oo 1 ggo~ $o.oo 1 

LAND SURVEY 

2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112°A: 100°A: $0.00 

2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 49°A: 1000,k $131.404.24 

2M2J01 LAND SURVEY JP AREA $266,165.00 $117,163.79 $2,443.22 $114,720.57 $149,001.21 440A: 1000,k $151,444.43 

2M2J01B JACKPILE SURVEYING $133,093.00 $7,494.37 $190.21 $7,304.16 $125,598.63 6% BOA: ($91 ,302.00) 

2M2 LAND SURVEY CA TOTAL $783,408.00 $386,231.50 $8,288.34 $377,943.16 $410,969.21 49% 64% $191,546.67 1 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $271,628.00 $190,096.55 $3,635.60 $186,460.95 $0.00 70"AJ 100% $0.00 

2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $107,613.20 $0.00 $107,613.20 ($17,613.20) 120°/o 100% ($17,613.20) 

2M3L02C OPERATOR TRAINING-PY93 $89,700.00 $2,201.12 $0.00 $2,201.12 $87,498.88 2% 5% ($44,022.40) 

2M3 LCC TRAINING CA TOTAL $451,328.00 $299,910.87 $3,635.60 $294,074.15 ($17,613.20) 660AJ 63% ($17,613.20) 

MOBILIZATIONTASKTOTAL I $1,679,353.00 II $1,126.218.94j $11,974A6I $1,H2,043.a6ll $393,356.01 1 67%j $173,933.47 1 

BACI<FILUNG 
2E1 N01 COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12,184.44 $74,936.42 ($26,768.86) ($14,584.42) 
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"A> OF REPORTED ESTIMATED 
TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E1N02 HAUL TO NP PIT: NP-PS-17 $1 ,838,682.00 $1,482,238.94 $288,214.26 $1 '194,024.68 $356,443.06 81~ 1 ooo,t $156,361.32 
2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 $1 ,056,227.81 $222,620.62 $833,607.19 $256,912.19 80°Jil 1000,k $204,800.00 
2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 $232,966.84 $149,766.42 64°Al 100% $120,000.00 
2E1N05 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 $242,568.09 $132,334.26 68% 1000Jil $105,600.00 
2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 $170,959.43 $46,910.42 82% 100% $0.00 
2E1N07 COMPLETE 1990 (SP-PS-Q1) $1 ,616, 723.00 $1,251 ,376.57 $213,963.59 $1,037,412.98 $365,346.43 770/o 1000Jil $291 ,200.00 
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJil OOAJ $0.00 
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJil OOAJ $0.00 
2E1N10 HAUL TO NP PIT: NP-WT -10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 81°A 1 OOOAJ $1,391.15 
2E1N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1,403 64) 101% 1 OOOAJ ($14,403.50) 
2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33% 100% $100,076.32 

NP BACKFILLING SUBTOTAL $6,308,226.00 $4,908,807.30 $868,913.64 $4,039,893.66 $1,399,418.70 78~ 75% $950,440.87 
2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47% 85o,t $23,472.71 
2E1S02 HAUL SP-PS-Q2 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 100% 1000Jt ($2,647.08) 
2E1S03 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100<>,i, 1 ooo,t $0.00 

SP BACKFILLING SUBTOTAL $208,202.99 $208,793.74 $28,504.02 $180,289 72 $46,297.25 1 OOOAJ 96% $20,825.63 
2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $217,556.00 $118,105.53 $22,480.01 $95,625.52 $99,450.47 54°Al 900AJ $111 ,305.42 
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $151,965.60 $29,899.03 $122,066.57 $71 '132.40 68<>,i, 440Jil ($54,326.02) 
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $590,558.00 $794,615.07 $179,600.20 $615,014.87 ($204,057.07) 135°Al 830Jil ($150 ,423. 77) 
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $1,353,939.76 $271 ,386.15 $1 ,082,553.61 $740,668.24 65°Al 65% $429,140.91 
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $518,425.00 $390,550.09 $87,169.06 $303,381.03 $127,874.91 75% 100°Jil $215,043.97 
2E1J06 HAUL JP-W0-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593 26 ($28,519.21) 133°Al 1000,{, ($2,444.26) 
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $268,515.00 $425,562.34 $88,862.75 $336,699.59 ($157,047.34) 158% 1Q00Jil ($68, 184.59) 
2E1J08 HAUL JP-WO-Q7 TO JP-OP-41 $485,748.00 $249,589.14 $57,088.82 $192,500.32 $236,158.86 51% 77% $235,747.58 
2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041 '178.00 $0.00 $0.00 $0.00 $3,041,178.00 0% 0% $0.00 
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0% 00-': $0.00 
2E1 J11 HAUL JP-WS-15 TO JP-OP-41 $189,627.00 $0.00 $0.00 $0.00 $189,627.00 QOJil OO,k $0.00 
2E1J12 HAUL JP-W0-71 TO JP-OP-41 $112,682.00 $0.00 $0.00 $0.00 $112,682.00 oa, OOA; $0.00 
2E1J13 HAUL JP-W0-03 TO JP-OP-41 $634,274.00 $392,114.58 $91,733.43 $300,381.15 $242,159.42 62% 100°,k $333,892.85 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $77,571.00 $24,095.80 $4,014.42 $20,081.38 $53,475.20 31% 0% $0.00 
2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $12,110.58 $39,796.91 $7,335.86 $32,461.05 ($27,686.33) 329% OO,k $0.00 

JP BACKFILLING SUBTOTAL $8,738,735.58 $4,055,003.03 $865,644.68 $3,189,358.35 $4,683,732.55 46°Al QO,k $1 ,049,752.09 

2E1 I BACKFILLINGCATOTALj $15,255,164.5711 $9,172,604.071 $1,763,062341 $7,409,541.7311 $6,129,44850 I so%! $2,021,018.591 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $44,294.00 $16,635.07 $725.16 $15,909.91 $27,658.93 380,k 1Q00AJ $28,384.09 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73<J,t 100% ($35,289.59) 

2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 810,k 1QQOfil $1,829.25 

2E2N04 COMPLETE 1990 (NP-W0-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81 OAJ 1000Jil $0.00 

2E2N05 CUT NP-WO-Q6 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100% 1000Jil $13,363.25 
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOJil 0% $0.00 
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,c;-~ ~· ie $2,440.85 $13,327.61 ($1 ,956.97) 114% 1Q00Jil ($2,432.12) 
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 680AJ 1Q00Jil $5,541.70 
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65°Jil 100% $0.00 

NP DUMP SLOPING SUBtOTAL $197,233.49 $118,346.38 $14,135.95 $104,210.43 $78,887.11 60~ 56°Jil $11,396.58 
2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 61°Jil 1000-': $48,000.00 
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2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOJf 0% $0.00 

2E2S03 CUT SP-W0-13BfWS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 104°fi: 1000AJ ($11,628.11) 

2E2S04 COMPLETE 1990 (SP-W0-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 72°Jf 1000_.t $0.00 

2E2S05 CUT SP-WS-186 SLOPES $68,933.00 $68,910.88 $12,354 81 $56,556.07 $22.12 1000JI: 1000fi: $12,376.93 

2E2S06 COMPLETED 1990 (SP-WS-18CfWT -19) $694,880.00 $594,655.55 $123.410.45 $471,245.10 $100,224.45 86°ft: lQOOJf $80,000.00 

2E2S07 COMPLETED 1990 (SP-WT-Q3) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71 Olf 1000_.t $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 10001f 1000Jt $44,656.48 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69% lQOOfil $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 OO_.t 00fil $0.00 

2E2S11 COMPLETE 1990(SP-WT-19A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 830.-t 100% $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12fWS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324 55 870_.t 100% $0.00 

2E2S13 DELETED 1990 (SP-WT-15AI15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% OOfi: $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 144% 1000fi: ($9,949.68) 

2E2S15 COMPLETE 1990 (SP-WT -16fWT -37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70°fil 1000fi: $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 1950fil 1000fi: ($25,721.90) 

2E2S17 BACKFILL SP-QP-34 (SP-14) $49,995.00 $49,975.93 $9.020.97 $40,954.96 $19 07 100% 1000fi: $9,040.04 

2E2S18 BACKFILL SP-QP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 1060fil 1000fi: $8,588.42 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73°fil 1000fi: $0.00 

SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464,943.40 $497,828.88 $1,967,114.52 $105,471.07 960fil 81Dif $155,362.18 

2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $235,847.74 $42,802.41 $193,045.33 $773,884.26 23°fil 320Jf $406,465.34 

2E2J02 CUT JP-WT -16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 0% OOfi: $0.00 

2E2J03 &3A CUT JP-WS-17 SLOPES $2,239,392.00 $314,152.44 $57,986.17 $256,166.27 $1,925,239.56 Wfil 15°ft: $531,616.87 

2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $37,929.21 $6,429.99 $31,499.22 $66,726.79 36% 25°ft: ($21,340.88) 

2E2J05 CUT JP-W0-72 SLOPES $68,200.00 $32,928.56 $5,835.20 $27,093.36 $35,271.44 48% 1000fi: $41,106.64 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOfil OOfi: $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 00fil OOJf $0.00 

2E2J08 CUT JP-WS-Q1 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOfil 0% $0.00 

2E2J09 DELETED 1990 (JP-WT-Q2AJ028/02C) $0.00 $0.00 $0.00 $0.00 $0.00 ODfil 00,{ $0.00 

2E2J10 JP-W0-73 BACKFILL $132,090.00 $0.00 $0.00 $0.00 $132,090.00 0% 0% $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OO_.t 0% $0.00 

2E2J12 CUT JP-WO-D6 SLOPES $29,450 00 $0.00 $0.00 $0.00 $29,450.00 OOfi: OOfil $0.00 

2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $102,856.78 $15,089.64 $87,767.14 $4,651.22 96% 70% ($17,873.63) 

2E2J14 CUT JP-W0-11 SLOPES $721,679.00 $346,894.66 $65,230.59 $281,664.07 $374,784.34 48°A: 100% $221,038.93 

2E2J15 CUT JP-WS-15AI15B SLOPES $157,141.00 $101,451.37 $8,560.86 $92,890.51 $55,689.63 650JI: 1 00°A: $16,570.49 

2E2J16 JP-WO-Q5 SLOPES $459,668.00 $0.00 $0.00 $0.00 $459,668.00 0% 0% $0.00 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $24,428.00 $0.00 $0.00 $0.00 $24,428 00 OOfil 0% $0.00 

2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0.00 $5,518.00 OOfi: OOfi: $0.00 

2E2J19 JP-W0-72 BACKFILL $136,400.00 $19,127.06 $3,625.81 $15,501.25 $117,272.94 1401f 20°Jf $58,893.75 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $30,151.51 $5,523.48 $24,628.03 ($22,979.51) 4200fil 1000fi: ($17,456.03) 

2E2J21 CUT JP-WS-19A SLOPES $64,551.00 $54,304.31 $9,807.43 $44,496.88 $10,246.69 840fil 100Dfi: $20,054.12 

2E2J22 CUT JP-WS-198 SLOPES $395,761.00 $242,212.03 $41,840.62 $200,371.41 $153,548.97 61% 100Dfi: $195,389.59 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 ODh OOfil $0.00 

2E2J24 CUT JP-W0-66 SLOPES $258,203.00 $56,128.46 $10,035.13 $46,093.33 $202,074.54 22% lQOOif $212,109 67 

2E2J25 DELETED 1990 (JP-W0-70) $0 00 $0.00 $0.00 $0.00 $0.00 OO_.t OOJI: $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $43,232.00 $17,623.19 $3,133.58 $14,489.61 $25,608.81 41% 10QOfil $28,742.39 

2E2J27 CUT JP-W0-18/668 SLOPES $100,412.00 $84,302.61 $15,380.86 $68,921.75 $16,109.39 840if 1000fil $8,449.25 

2E2J28 CUT JP-W0-18/66C SLOPES $179,307.00 $31,844.09 $5,643.22 $26,200.87 $147,462.91 18°ft: 1000h $153,106.13 
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2E2J29 JP-WO-Q3A SLOPES $233,182.00 $0.00 $0.00 $0.00 $233,182.00 0% OOJiJ $0.00 
2E2J30 JP-WO-Q3B SLOPES $108,314.00 $0.00 $0.00 $0.00 $108,314.00 OOJiJ OOJiJ $0.00 
2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $2,928.36 $506.23 $2,422.13 $59,691.64 5% 0% $0.00 
2E2J32 CUT SLOPES JP-W0-04B $45,942.00 $0.00 $0.00 $0.00 $45,942.00 oo,t oo,t $0.00 
2E2J33 DELETED 1990 (JP-WO-Q5A) $0.00 $0.00 $0.00 $0.00 $0.00 OOJiJ ooliJ $0.00 
2E2J34 DELETED 1990 (JP-WO-Q5B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

JP DUMP SLOPING SUBTOTAL $7,171,801.00 $1,710,682.38 $297,431.22 $1,413,251.16 $5,461 '118.62 24% 26°A> $1,836,872.63 

DUMP SLOPING CA TOTAL I $9,939,448.96 II $4,293,972.16 I $809,396.05 I $3,484,576.11 II $5,645,476.80 I 44%/ $2.oo3.631.39 1 

COVER PLACEMENT 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $77,922.00 $89,573.66 $17,867.21 $71,706.45 ($11 ,651.66) 1150,t 1000AJ $6,215.55 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 102% 100% $20,787.48 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $50,895.00 $75,803.93 $15,883.44 $59,920.49 ($24,908.93) 149°h 1000.1J ($9,025.49) 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $51,363.00 $33,699.90 $6,896.74 $26,803.16 $17,663.10 66°Al 1ooafi> $24,559.84 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $203,056.00 $127,312.81 $26,357.81 $100,955.00 $75,743.19 630A; 1000A; $41,335.00 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $45,045.00 $44,865.45 $9,417.00 $35,448.45 $179.55 100°A: 1000.1J $9,596.55 
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332.06 $27,960.48 $105,371.58 $15,913.94 890,t 100IM: ($788.58) 
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 97°h 100°.oi ($20,573.16) 
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 98% 100°.oi ($13,985.83) 
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $188,560.45 $34,067.07 $154,493.38 $43,503.55 81°.oi 100-0~ $8,123.62 
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $139,898.27 $29,355.96 $110,542.31 $70,701.73 66°.oi 1000.oi $100,057.69 
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $89,639.72 $17,552.71 $72,087 01 $23,967.28 79°.oi 1000.oi $41,519.99 
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $73,235.00 $41,868.20 $7,894.30 $33,973.90 $31,366.80 57°.oi 1000.oi $39,261.10 
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 1000.oi 1000~ $11,382.07 
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776.85 86°.oi 1000.oi $42,968.31 
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $51,948.00 $20,246.41 $4,155.64 $16,090.77 $31,701.59 39°.oi 1000Ji $35,857.23 
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 105°~ 100DA $14,119.20 
2E3N18 HAUL SHALE FROM NP-WS-Q3 TO NP-03 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 92°A 10ooA $15,197.27 
2E3N19 HAUL SHALE FROM NP-WS-Q3 TO NP-02 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95°A 100°A $12,619.51 
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OOJt $0.00 
2E3N21 HAUL SHALE FROM NP-WS-Q3 TO NP-01 $0.00 $0.00 $0.00 $0.00 $0.00 OOJt OOJt $0.00 

NP COVER PLACEMENT SUBTOTAL $2,190,801.13 $1,887,552.99 $375,221.21 $1,512,331.78 $303,248.14 86°A 9QOJt $379,227.35 
2E3S01 SOIL BORROW SP-OP-35{SP-01)FROM SP-SB $176,082.00 $102,362.82 $6,741.69 $95,621.13 $73,719.18 580Jt 100°,{ $28,375.87 

2E3S02 SOIL BORROW SP-WS-17(SP-02)FROM SP-SE $135,933.00 $147,803.17 $30,438 88 $117,364.29 ($11,870.17) 109°A 100°A $18,568.71 
2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058.01 3JOA 1000,{ $509,749.55 
2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 98°A 1000,{ $57,893.81 
2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $133,454.00 $43,856.41 $9,476.24 $34,380.17 $89,597.59 33°,{ 1000,{ $99,073.83 
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $164,704.00 $79,800.69 $16,488.41 $63,312.28 $84,903.31 48"A 1000,{ $101,391.72 
2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74% 1000,k $100,808.74 
2E3S08 SOIL BORROW (08) FROM SP-SB-44 $425,531.00 $396,859.91 $81,966.27 $314,893.64 $28,671.09 93% 100% $110,637.36 
2E3S09 SOIL BORROW (09) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229.00 $292,506.22 $74,072.78 83% 1000Jt $154,301.78 
2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $205,110.00 $236,109.02 $56,194.87 $179,914.15 ($30,999.02) 115°A 1000A; $25,195.85 
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $275,568.00 $70,740.75 $13,352.44 $57,388.31 $204,827.25 260,t 100% $218,179.69 
2E3S13 SOIL BORROW (SP-01B) FROM SP-SB-50 $262,362.00 $205,115.25 $25,778.20 $179,337.05 $57,246.75 78°A 100°tt $83,024.95 
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 910Jt 1000,t $6,999.54 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0 00 $0.00 $0 00 $77,217.00 00;\ 0% $0.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484 00 $67,408.25 $11,198.25 $56,210.00 $16,075.75 81% 100% $20,636.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170 93 $6,925 41 $25,245 52 $7,063.07 820;\ 1000,-t $13,988.48 

2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $178,325 44 $21,841.37 $156,484.07 $12.492 56 930;\ 100% $34,333.93 

2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205% 1 ooo,t ($10,300.57) 

2E3S20 HAUl SHAlE FROM SP-WS-o7 TO SP-38 $14,947 00 $34,87888 $7,376.80 $27,499.88 ($19,929.68) 233'U JOO'U ($16,005.88) 

2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707 32) 151% 1 00°fil $3,996.88 

SP COVER PLACEME:NT SUBTOTAL $3,903,562.00 $2,714,200.35 $544,422.59 $2,169,777.76 $1 '189,361 .65 70% 90% $1,560,850.24 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $314,730.25 $48,883.07 $265,847.18 $93,973 75 77% 80% $76,395 03 

2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $273,244.53 $32,027.15 $241,217.38 ($29,546.53) 112% 950fil ($1 0,215.03) 

2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $355,691.00 $0.00 $0.00 $0.00 $355,691.00 0% 0% $0.00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $74,18400 $0.00 $0.00 $0 00 $74,184.00 0% OOfil $0 00 
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $478,170.00 $0.00 $0.00 $0.00 $478,170.00 0% OOJ!l $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $123,522 00 $0.00 $0 00 $0.00 $123,522.00 o_o..u 0% $0 00 

2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $249,543.00 $0.00 $0.00 $0.00 $249,543.00 0% OOfil $0.00 

2E3J08 HAUL SOIL FROM JP-SB-64 TO 07 $373,032.00 $0.00 $0.00 $0.00 $373,032.00 Oo,t OO,t $0.00 

2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $397,218.00 $0.00 $0.00 $0.00 $397,218.00 0% 00;\ $0.00 
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $269,242.00 $0.00 $0.00 $0.00 $269,242.00 OO_.t 00;\ $0.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $143,157.00 $0.00 $0.00 $0.00 $143,157.00 Oo,t OO,t $0.00 

2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $89,250 00 $0.00 $0.00 $0 00 $89,250.00 0% OOfil $0.00 
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0 00 0% 00;\ $0.00 
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 00;\ 00;\ $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 55% 1000;\ $8,152.48 

2E3J16 SOIL JP-013 $379,413 00 $0.00 $0.00 $0.00 $379,413.00 0% OO_.t $0 00 

2E3J17 SOIL JP-088 $590,808.00 $0.00 $0.00 $0.00 $590,808.00 0% 00;\ $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO 04 $0.00 $0.00 $0.00 $0.00 $0 00 00,-t 0% $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO 01 $146,718 00 $0.00 $0.00 $0.00 $146,718.00 0% 00;\ $0 00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO 02 $109,361.00 $0.00 $0 00 $0.00 $109,361.00 00;\ oo,t $0.00 

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $188,892 00 $0 00 $0.00 $0.00 $188,892.00 0% 0% $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO 011 $277,001.00 $0.00 $0.00 $0.00 $277,001.00 00;\ 00;\ $0 00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $88,992.00 $0.00 $0.00 $0.00 $88,992.00 OO,t 0% $0.00 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $610,584.00 $0.00 $0.00 $0.00 $610,584.00 OOA 0% $0.00 

2E3J08A JP-W0-07 TO BACKFILL $803,400 00 $0.00 $0.00 $0.00 $803,400.00 0% 0% $0.00 

2E3J26 SHALE J-013 $109,064.00 $0 00 $0.00 $0 00 $109,064.00 0% 0% $0.00 

2E3J27 SOILJP-04 $582,802 00 $0 00 $0 00 $0 00 $582,802.00 0% 0% $0.00 

2E3J28 HAUL SHALE FROM JP-WT-02 TO 015 $84,872.00 $0.00 $0.00 $0.00 $84,872.00 0% 0% $0 00 

2E3J29 HAUL SHALE FROM JP-WT-02 TO 016 $165,212.00 $0.00 $0.00 $0.00 $165,212 00 0% 0% $0.00 

JP COVER PLACEMENT SUBTOTAL $7,357,170.00 $596,038.09 $82,485.99 $513,552.10 $6,761,131.91 8% 7% $74,332.45 

COVE:R PLACEMENTCATOTAL I $13,451,5331311 $5,197,791 431 $1,002,129.791 $4,195,661.6411 $8,253,741.70 I $2,014,410.041 

CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 840/iJ 90% $21,273.69 

2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334 34 $35,146.83 $118.83 1 000;C 1 000fio $10,453 17 

2E4N01B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232 58 $121.28 1 000;b 100% $10,367.42 
NPCONTAMINATED SOil SUBTOTAL $197,504 00 $180,615 53 $41,405 64 $139,209.89 $16,888 47 91-"..t goo,u $42,094.28 

2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $162,633 00 $123,375.73 $26,273.15 $97,102 58 $39,257.27 760;\ 80°Al ($19,764.22) 

CONFIDENTIAL POL-EPA01-001 0952 



- - - - - - -- ... - - - - - -DEC 1992 .. 
%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH fLOW COST E:STIMATE SPENT COMPLETE AT COMPLETION 

2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 QO,iJ 0% $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% QOAJ $0.00 

2E4S04 SP-GS-33 $0.00 $0.00 $0.00 $0.00 $0.00 QO,t OOAJ $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 oo,t QOAJ $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% QOAJ $0.00 

2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $11,432.00 $23,148.83 $5,923.73 $17,223.10 ($11, 714.83) 202% 100°-t ($8,934.10) 

SP CONTAMINATED SOIL SUBTOTAL $174,065.00 $146,522.56 $32,196.88 $114,325.68 $27,542 44 840tiJ 5QOtiJ ($28,698.32) 

2E4J01 HAUL CS FROM JP-GS-36 TO JP-OP-41 $42,183.00 $52,671.16 $5,972.27 $46,698.89 ($10,488.18) 125°Al 85% ($12,756.87) 

2E4J02 HAUL CS FROM JP-G$-38/37 TO JP-OP-41 $18,287.00 $48,863.25 $142.91 $48,520.34 ($30,376.25) 266% 500t\J ($78,753.68) 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 QOtiJ 0% $0.00 

2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00 $0.00 $0.00 OOJil 0% $0.00 

JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $101,334.41 $6,115.18 $95,219.23 ($40,864.41) 168°h 63°A:. ($91,510.55) 

CONTAMINATEDSOILCATOTAL I $432,039.00 II $428,472.50 I $79,717.70 I $348,754.80 II $3,566.50 1 ($78,114.60) 1 

HIGHWALL RECLAM 
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 1% 100°til $64,287.18 

2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 oo,t 100°,t $61,249.00 

NP HIGHWALL SUBTOTAL $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 10,t 100°tiJ $125,536.18 

2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 380,t 100°Al $34,022.36 

2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39% 100Q,.t $45,058.37 

SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 380,t 100°t\J $79,080.73 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 QO,t 1 00°til $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 QO,t 100°Jil $0.00 

JP HIGHWALI.. SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 QO,t oo,t $0.00 

2E51 HIGHWALLCATOTAL I $293,745.00 II $59,327.231 $190.141 $59,137.0911 $234,417.77 1 $204.616.91 I 

EROSION CONTROL 

2E6N01A RIO MOQUINO-EROSION CONTROLS $219,919.00 $0.00 $0.00 $0.00 $219,919.00 0% OOtiJ $0.00 

2E6N02 DELETE RIO MOOUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 QOtiJ oo,u $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0 00 $0.00 $0.00 $0.00 $0.00 QO,t OOtiJ $0.00 

RIO MOOUINO AND NP DITCH sUBTOTAl $219,919.00 $0.00 $0.00 $0.00 $219,919.00 0% 0% $0.00 

\2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 QO,t 0% $0.00 

\2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 QO,t OOtiJ $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 00fil $0.00 

2E61 EROSION CONTROL CA TOTAL I $219,919.00 II $0.00 I $0.00 I $0.00 II $2t9,9t9.oo 1 so.oo 1 

EARTHWORK TASK TOTAL I $39,371,930.6611$19,152,167.391 $3,654,496.021$15,497,671.3711 $20,266,651.271 49%\ 470AiJ $6,165,562.331 

UG ENTRIES ABAN 
2S1 NOt SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

12S1S01 I SEAL P-13 ADIT $o.oo II so.oo 1 so.oo 1 so.oo 11 so.oo I so.oo I 
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%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2S1S02 SEAL P-10 DECLINE $15,755.00 $1,929.88 $281.22 $1,648.66 $13,825.12 12% 100DJb $14,106.34 
2S1S03 COMPLETE 1990 (H-1 ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7% 100% $10,225.93 
2S1S04 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21 OJb 100011> $28,942.27 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 
SP UG ENTRIES ABANDON SI,JBTOTAL $83,297.00 $14.488.86 $349.40 $14,139.46 $68,808.14 170Jb 47% $53,274.54 

2S1J01 SEAL JP-S5-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0% 0% $0.00 
2S1J02 SEAL JP-PS-46 ENTRIES $2,748.00 $264.45 $10.33 $254.12 $2,483.55 10% OOJb $0.00 

JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $264.45 $10.33 $254.12 $5,231.55 5% 50Jb $0.00 

2s1 1 UG ENTRIES ABANDON CA TOTAL j $aa.793.oo II $14.753.31 I $359.73 I $14,393.5a II $74,039.69 1 41%/ $53,274.54 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PIT) $141,666.00 $161,935.47 $36,761.23 $125,174.24 ($20,269.47) 114°ft: 1000,k $16.491.76 
2S2801 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104.418.68 ($34,235.26) 136°.k 100°AJ ($12,033.68) 
2S2J011AIB DISPOSE OF JP WATER-PY91192/93 $387.408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 350fi: 70% $229,063.39 

252 PITWATERCATOTAL $622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 69°h 84% $233,521.47 

SURF STRUC OEM 

2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.41 $0.00 $1,172.41 $1,774.59 40DAJ 1000AJ $1,774.59 
283801 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490.72 $46,019.35 $9,385.93 840fi: 9QOAJ $6,763.39 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 $108,885.75 $2,083.32 980ft: 95°.k ($24,272.58) 

283 SS DEMOLITION CA TOTAL $175,829.00 $162,585.16 $6,507.65 $156,077.51 $13,243.84 92°fi: 81Dfi: ($15,734.60) 

SURF STRC DECOM 

2S4XY NOT ASSIGNED I $o.oo II $o.oo 1 $o.oo 1 $o.oo II $o.oo I ooAlj o%1 $o.oo 1 

254 SSDECOMCATOTAL I $o.oo II $o.oo 1 $o.oo 1 $o.oo II $o.oo I ooAlj ooAlj $o.oo I 

PERMSTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 $0.00 $0.00 O'lt OOfi: $0.00 
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 OD,t OD,k $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 oo~ OD,k $0.00 
2S5801 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 OD,t ODJb $0.00 
2S5802 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 ODA 0% $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 ODA ODJb $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $41,616.00 $0.00 $0.00 $0.00 $41,616.00 ODA ODA $0.00 

2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 OD_.t OD_.i $0.00 
Jp STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 OD_.i 0% $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151.565.00 $187,627.46 $3,384.34 $184,243.12 ($36,062.46) ($60,208.70) 

ALL STRUCTURES SUBTOTAl $151,565.00 $187,627.46 $3,384.34 $184,243.12 ($36,062.46) ($60,208.70) 

2$51 PERMANENT STRUCTURES CA TOTAL I $193,181.00 ll $187,627.461 $3,384.341 $184,243.1211 $5,553.541 97~ 730~ ($60,208.70) 1 

I2S STRUCTURES TASK TOTAL I $1,080.797.00 tl $792.219.60 I $108,509.94 ! $683,709.66 II $288,577.40 ! 73§ 790hj $210,852.70 1 

SE:EDBEOS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $137,966.00 $137,691.26 $8.24 $137,683.02 $274.74 ($15,015.13) 
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WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52.417.41 $29,926.59 640.k 90°AJ $24,102.43 

NP SEEDING SUBTOTAL $220,310.00 $190,108.67 $8.24 $190,100.43 $30,201.33 86D,t 90D,t $9,087.30 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $819.15 $155,738.22 $206,900.63 430,t 66% $127.491.00 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,545.79 26°,t 50% $95,524.44 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82°h 100% $9,761.30 
SP SEEOING SUBTOTAl $616.422.00 $253,214.28 $1,059.08 $252,155.20 $363,207.72 41Dfil 66°h $232,776.74 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $0.00 $0.00 $0.00 $842,081.00 OOAJ 0% $0.00 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421 .448. 00 $0.00 $0.00 $0.00 $421,448.00 OOh 0% $0.00 

JP SEEDING SUBTOTAL $1,263,529.00 $0.00 $0.00 $0.00 $1,263,529.00 OOAJ OOAJ $0.00 

2R1 I SEEDING CA SUBTOTAL I $2.1oo.261.oo II $443,322.95 1 $1,067.321 $442,255.63 11 $1,656,938.05 1 21°Jii 24°1 $241.864.04 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

j2R2S01 jDELETED 1990 (IRRIGATION) $0.00 $o.oo 1 $o.oo 1 $o.oo II $0.00 0~ ooJii $o.oo 1 

j2R2J01 \DELETED 1990 (IRRIGATION) $0.00 $o.oo 1 $o.oo 1 $0.00 $0.00 ooJii ooJii $o.oo 1 

2R2\ IRRIGATIONCASUBTOTAL I $0 00 $o.oo 1 $o.oo 1 $0.00 $0.00 ooJii so.oo 1 $o.oo 1 

12R REVEGETATION TASI(l"OTAL I $2,100,261.00 l $443,322.95 1 $1,067.321 $442,255.63 $1,656,938.05 21~ $0.oo 1 $241,864.04\ 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0°h 0% $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $81,175.00 $41,109.54 $2,806.83 $38,302.71 $40,065.46 5Ht 950h ($40,318.64) 
2T1J01 TERRACING JP AREA: 29000 LF $184,875.00 $0.00 $0.00 $0.00 $184,875.00 OD_.t OOAJ $0.00 

2T1 TERRACING CA SUBTOTAL $271.150.00 $41,109.54 $2,806.83 $38,302.71 $230,040.46 15°A 00,-t ($40,318.64) 

SPECIAL CASES 
2T2S01 CUT SP-SW-o6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 0% O~h $0.00 

2T2J01 CUT JP-WS-Q1 SLOPES- GAVILAN $1,077,374.00 $0.00 $0.00 $0.00 $1,077,374.00 0% OOJt $0.00 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 $0.00 0% OOJt $0.00 

2T2J03 CUT JP-WO-D3AI3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0% oo,t $0.00 

2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 $0.00 0% OOA $0.00 

2T2N01 CUT NP-WO-D1 BENCHES-RIO MOQUINO $814,630.00 $560,835.65 $117,243.53 $443,592.12 $253,794.35 69% 100"A $250,000.00 

2T2 SPECIAL CA SUBTOTAL $1,892,004.00 $560,835.65 $117,243.53 $443,592.12 $1,331,168.35 30% OOA $250,000.00 

I TERRACING/SPECIAL TASK $2,163,154.oo II $601,945.191 s1zo,oso.361 $481,894.a311 $1,561,208.81 1 28o/Oj $209,681.361 

CONSTRUCTION TOTAL I $48,045,895.661! $23,647,104.591 $3,896,098.10 I $19,748,805.37\l $24,256,901.42\ 49o/Oj 4801 $7,019,543.461 
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PY93 ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

POLMGMT 
1 P1 L01 PROJECT MANAGEMENT- PY90 $0.00 $0.00 $0.00 
1P1L01A PROJECT MANAGEMENT- PY91 $0 00 $0.00 $0.00 
1P1L01B PROJECT MANAGEMENT- PY92 $0.00 $0.00 $0.00 
1P1L01C PROJECT MANAGEMENT- PY93 $9,526.43 $0.00 $9,526.43 
1P1L01D $0.00 $0.00 $0.00 

I1P1 I POL MANAGEMENT CA TOTAL $9,526.431 $0.oo 1 $9,526.431 

AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 
1P2L02 PRIOR LEGAL EXPENSE $84.00 $0.00 $84.00 
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

I ENGINEERING CA TOTAL $84.oo 1 $0.oo 1 $84.oo 1 

!POLMANAGEMENTTASKTOTAL $9,610.43 1 so.oo 1 $9.610.43 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 
1C1L01C ENGINEERING SVCS. CONTRACT: PY93 $3,014.04 $0.00 $3,014.04 
1C1L01B ENGINEERING SERVICE&-PY92 $0.00 $0.00 $0.00 
1C1L05B ENVIRONMENTAL MONITORING: PY92 $0.00 $0.00 $0.00 
1C1L05 &05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00 
1C1L05C ENVIRONMENTAL MONITORING: PY93 $13,087.68 $0.00 $13,087.68 

I CONSTRUCTION MANAGEMENT CA TOTAL $16,101.721 so.oo I $16,101.721 

INTERIMCMC 

1C2L01 COMPLETE 1989 (CON ST. MGMT.) $0.00 $0.00 $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

I1C2 !INTERIM CMC CA TOTAL $o.oo 1 so.oo 1 $o.oo 1 

CONTINGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00 
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 

1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00 
1C3 CO-oP AGREEMENT CONTINGENCYCA TOTA $0.00 $0.00 $o.oo 1 

I1C I CONSTRUCTION MANAGEMENT TASK TOTAL I $16,101.721 so.oo 1 $16,101.721 
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PY93 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

I MANAGEMENT TOTAL $25,712.15 1 so.oo 1 $25,712.15 1 

LCCADMIN 

2L 1 L01 COMPLETE 1990 (LCC G&A) I $o.oo 1 so.oo 1 so.oo 1 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I $o.oo 1 so.oo 1 $0.00 

\2L1 ILCC COSTS CA TOTAL $0.00! so.oo I so.oo 1 

2L2L01 &L03 1990 LCC MOB, G&A, INS. $0.00 $0.00 $0.00 
2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 
2L2L02B LCC INSURANCE-PY92 $0.00 $0.00 $0.00 

2L2L02C LCC INSURANCE-PY93 $112,252.00 $0.00 $112,252.00 

ILCC START-UPCOSTSCATOTAL s112.262.oo I so.oo I s112,262.oo 1 

I LCC ADMINISTRATION TASK TOTAL $112,252.oo 1 so.oo 1 $112,252.oo 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 

2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

j2M1 I MOBILIZATION CA TOTAL so.oo I so.oo 1 so.oo 1 

LAND SURVEY 
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 

2M2801 LAND SURVEY SP AREA $0.00 $0.00 $0.00 

2M2J01/01B LAND SURVEY JP AREA $0.00 $0.00 $0.00 

LAND SURVEY PY93 $7,494.37 $0.00 $7,494.37 

2M2 LAND SURVEY CA TOTAL $7.494.37 $3,110.55 $4,383.82 

TRAINING 

2M3l01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 

2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00 

2M3L02B OPERATOR TRAINING-PY92 $0.00 $0.00 $0.00 

2M3L02C OPERATOR TRAINING-PY93 $2,201.12 $216.11 $1,985.01 

2M3 LCC TRAINING CA TOTAL $2,201.12 $0.00 $2,201.12 

I MOBILIZATION TASK TOTAL $9,695.491 s1ea.21 1 $9,sas.z8 I 

BACKFILLING 
2E1N01 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00 
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2E1N02 HAUL TO NP PIT: NP-PS-17 $0.00 $0.00 $0.00 

2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1 N10 HAULTONPPIT: NP-WT-10 $0.00 $0.00 $0.00 

2E1 N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00 

2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00 

NP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 

2E1 S02 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $0.00 $0.00 $0.00 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $8,142.24 $1,174.08 $4,968.16 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $207,416.73 $49,873.01 $157,543.72 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J08 HAUL JP-W0-07 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $0.00 $0.00 $0.00 

2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $0.00 $0.00 $0.00 

JP BACKFILLING SUBTOTAL $213,558.97 $51,047.09 $162,511.88 

I2E1 I BACKFILLING CA TOTAL $213,558.971 $51,o47.o9 1 $162,511.88 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $0.00 $0.00 $0.00 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $0.00 $0.00 $0.00 

2E2N03 CUT NP-WS-03 SLOPES $0.00 $0.00 $0.00 

2E2N04 COMPLETE 1990 (NP-W0-04) $0.00 $0.00 $0.00 

2E2N05 CUT NP-W0-06 SLOPES $0.00 $0.00 $0 00 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 

2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0.00 

2E2N08 CUT NP-WM-12 SLOPES $0.00 $0.00 $0.00 

2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 

NP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $0.00 $0.00 $0.00 
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2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 

2E2S03 CUT SP-W0-13B/WS-18A SLOPES $0.00 $0.00 $0.00 

2E2S04 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00 

2E2S05 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00 

2E2S06 COMPLETED 1990 (SP-WS-18C/WT -19) $0.00 $0.00 $0.00 

2E2S07 COMPLETED 1990 (SP-WT -Q3) $0.00 $0.00 $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 

2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 

2E2S11 COMPLETE 1990 (SP-WT-19A) $0.00 $0.00 $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00 

2E2S13 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00 

2E2S15 COMPLETE 1990 (SP-WT -161WT -37) $0.00 $0.00 $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00 

2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 

2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 

SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 

2E2J01 CUT JP-W0-11 SLOPES $0.00 $0.00 $0.00 

2E2J02 CUT JP-WT-160 SLOPES $0.00 $0.00 $0.00 

2E2J03 &3A CUT JP-WS-17 SLOPES $0.00 $0.00 $0.00 

2E2J04 CUT JP-PS-22 SLOPES $0 00 $0.00 $0.00 

2E2J05 CUT JP-W0-72 SLOPES $0.00 $0.00 $0.00 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0 00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J08 CUT JP-WS-01 SLOPES $0 00 $0.00 $0.00 

2E2J09 DELETED 1990 (JP-WT -02A/02B/02C) $0.00 $0.00 $0.00 

2E2J10 JP-W0-73 BACKFILL $0.00 $0.00 $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 

2E2J12 CUT JP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2J13 CUT JP-WS-08/12 SLOPES $37,424.44 $6,917.64 $30,506.80 

2E2J14 CUT JP-W0-11 SLOPES $0.00 $0.00 $0.00 

2E2J15 CUT JP-WS-15A/15B SLOPES $0 00 $0.00 $0.00 

2E2J16 JP-W0-05 SLOPES $0.00 $0.00 $0.00 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-04 $0.00 $0.00 $0.00 

2E2J19 JP-W0-72 BACKFILL $19,127.06 $3,625.81 $15,501.25 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $27,220.45 $4,978.67 $22,241.78 

2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00 

2E2J22 CUT JP-WS-198 SLOPES $0.00 $0.00 $0.00 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 

2E2J24 CUT JP-W0-66 SLOPES $0.00 $0.00 $0.00 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $0.00 $0.00 $0.00 

2E2J27 CUT JP-W0-18/668 SLOPES $0.00 $0.00 $0.00 

2E2J28 CUT JP-W0-18/66C SLOPES $0.00 $0.00 $0.00 
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2E2J29 JP-W0-03A SLOPES $0.00 $0.00 $0.00 

2E2J30 JP-WO-o3B SLOPES $0.00 $0.00 $0.00 

2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00 

2E2J32 CUT SLOPES JP-W0-04B $0.00 $0.00 $0 00 

2E2J33 DELETED 1990 (JP-WO-D5A) $0.00 $0.00 $0.00 

2E2J34 DELETED 1990 (JP-W0-05B) $0.00 $0.00 $0.00 
JP DUMP SLOPING SUBTOTAL $83,771.95 $15,522.12 $68,249.83 

I DUMP SLOPING CA TOTAL $83,771.95 1 $15,522.12 1 $68,249.83 1 

COVER PLACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-DB $0.00 $0.00 $0.00 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $0.00 $0.00 $0.00 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-06 $0.00 $0.00 $0.00 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $0.00 $0.00 $0.00 
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-04 $0.00 $0.00 $0.00 
2E3NOB HAUL SOIL FROM SP-ON-61 TO NP-01 $0.00 $0.00 $0.00 
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $0.00 $0.00 $0.00 
2E3N10 HAUL SOIL FROM SP-ON-61 TO NP-D5 $0.00 $0.00 $0.00 
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00 
2E3N12 SOIL TO NP-D6 (BENCHES) $0.00 $0.00 $0.00 
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-09 $0.00 $0.00 $0.00 
2E3N14 SHALE BORROW TO NP-04 $0.00 $0.00 $0.00 
2E3N15 SHALE BORROW TO NP-05 $0.00 $0.00 $0.00 
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-DB $0.00 $0.00 $0.00 
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-010 $0.00 $0.00 $0.00 
2E3N18 HAUL SHALE FROM NP-WS-o3 TO NP-03 $0.00 $0.00 $0.00 
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-02 $0.00 $0.00 $0.00 
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E3N21 HAUL SHALE FROM NP-WS-D3 TO NP-01 $0.00 $0.00 $0.00 

NP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 

2E3S01 SOIL BORROW SP-OP-35{SP-01)FROM SP-SB $0.00 $0.00 $0.00 

2E3S02 SOIL BORROW SP-WS-17(SP-02)FROM SP-SB $0.00 $0.00 $0.00 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $0.00 $0.00 $0.00 
2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $0.00 $0.00 $0.00 
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $0.00 $0.00 $0.00 
2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $0.00 $0.00 $0.00 

2E3SOB SOIL BORROW (DB) FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $0.00 $0.00 $0.00 
2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 

2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $0.00 $0.00 $0.00 
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $0.00 $0.00 $0.00 
2E3S13 SOIL BORROW (SP-018) FROM SP-SB-50 $0.00 $0.00 $0.00 
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 $0.00 $0.00 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00 

2E3S16 SHALE BORROW SP-PS-<J1 FROM SP-WS-07 $0.00 $0.00 $0.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $0.00 $0.00 $0.00 

2E3S18 HAUL SHALE FROM SP-WS-<J7 TO SP-<J4 $0.00 $0.00 $0.00 

2E3S19 HAUL SHALE FROM SP-WS-<J7 TO SP-D10 $0.00 $0.00 $0.00 

2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00 

2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-1 0 $0.00 $0.00 $0.00 

SPCOVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $98,032.11 $19,419.70 $78,612.41 

2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $90,960.68 $17,705.55 $73,255.13 

2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 

2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0 00 $0.00 $0.00 

2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 
2E3J16 SOILJP-D13 $0.00 $0.00 $0.00 

2E3J17 SOILJP-D8B $0.00 $0.00 $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 

2E3J24 HAUL SHALE FROM JP-WT -02 TO D8A $0.00 $0.00 $0.00 
2E3J08A JP-WO-<J7 TO BACKFILL $0.00 $0.00 $0.00 

2E3J26 SHALE J-D13 $0.00 $0.00 $0.00 

2E3J27 SOILJP-D4 $0.00 $0.00 $0.00 

2E3J28 HAUL SHALE FROM JP-WT -02 TO D15 $0.00 $0.00 $0 00 

2E3J29 HAUL SHALE FROM JP-WT -02 TO 016 $0.00 $0.00 $0.00 
Jp COVER PLACEMENT SUBTOTAL $188,992.79 $37,125.25 $151,867.54 

/2E3 /COVER PLACEMENT CA TOTAL $188,992.791 $37.125.25 1 $151,867.54/ 

CONT AM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00 

2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 
2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 
2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00 

CONFIDENTIAL POL-EPA01-001 0962 



- - - ... - - - - - - - - - -DEC 1992 ., 

PY93 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE; DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4S04 SP-CS-33 $0.00 $0.00 $0.00 
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00 

SPCONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 
2E4J01 HAUL CS FROM JP-C8-36 TO JP-OP-41 $0.00 $0.00 $0.00 
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00 

JP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

I CONTAMINATED SOIL CA TOTAL $o.oo I $o.oo I $o.oo 1 

HIGHWALL RECLA 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 

NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 
2ESS02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 

SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 
2ESJ01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 
2ESJ02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

I2E5 IHtGHWALLCATOTAL $o.oo 1 $o.oo I $o.oo I 

EROSION CONTRO 
2E6N01A RIO MOQUINO-EROSION CONTROLS $0.00 $0.00 $0.00 
2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 
2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 

[2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 
ROCK SUBTOTAL $0.00 $0.00 $0.00 

J2E6 I EROSION CONTROL CA TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

J2E I EARTHWORK TASK TOTAL $486,323.71 1 $103,694.46j $382,629.25 1 

UG ENTRIES ABAN 
2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 

12S1S01 I SEAL P-13 ADIT $o.oo I $o.oo I $o.oo 1 
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2S1S02 SEAL P-10 DECLINE $0.00 $0.00 $0.00 

2S1S03 COMPLETE 1990 (H-1 ADin $0.00 $0.00 $0.00 

2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 
2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 
2S1J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00 
2S1J02 SEAL JP-PS-46 ENTRIES $0.00 $0.00 $0.00 

JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 

I UG ENTRIES ABANDON CA TOTAL $o.oo I $o.oo I $o.oo 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP Pin $0.00 $0.00 $0.00 
2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 
2S2J011AIB DISPOSE OF JP WA TER-PY91 192193 $0.00 $0.00 $0.00 
2S2 PIT WATER CATOTAL $0.00 $0.00 $0.00 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 
2S3S01 DEMOUSH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00 
253 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00 

SURF STRC DECO 
2S4XY NOT ASSIGNED ! $0.00! $0.00! $o.oo 1 
284 SS DECOM CA TOTAL I $0.001 $0.00 l $o.oo 1 

PEAMSTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 

2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 
285502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 

2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $0.00 $0.00 $0.00 

ALL STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

1255 I PERMANENT STRUCTURES CA TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

\2S \STRUCTURES TASK TOTAL $o.oo I $o.oo 1 $o.oo I 

SEE:OBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $0.00 $0.00 $0.00 
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DEC 1992 .. 

PY93 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 

NP SEEDING SUBTOTAL $0.00 $0.00 $0.00 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 
SP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

12R1 I SEEDING CA SUBTOTAL $o.oo 1 $o.oo 1 $o.oo 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

12R2S01 I DELETED 1990 (IRRIGATION) $o.oo 1 $0.00 $0.00 

I2R2J01 I DELETED 1990 (IRRIGATION) $o.oo 1 $0.00 $0.00 

12R2 I IRRIGATION CA SUBTOTAL $o.oo 1 $0.00 $0.00 

12R I REVEGETATION TASK TOTAL $0.oo 1 $0.00 $0.00 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00 

2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 
2T1 TERRACING CASUBTOTAL $0.00 $0.00 $0.00 

SPECIAL CASES 
2T2S01 CUT SP-SW-o6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 
2T2J01 CUT JP-WS-Q1 SLOPES- GAVILAN $0.00 $0.00 $0.00 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 

2T2J03 CUT JP-WO-o3N3B/4N4B SLOPES $0.00 $0.00 $0.00 

2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 

2T2N01 CUT NP-W0-01 BENCHES--RIO MOQUINO $0.00 $0.00 $0.00 

2T2 SPECIAL CA SUBTOTAL $0.00 $0.00 $0.00 

I2T !TERRACING/SPECIAL TASK $o.oo 1 $0.oo 1 $o.oo 1 

!CONSTRUCTION TOTAL $608.211.2o 1 $103,884.67 1 $504,386.53 1 
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WP# 

I 
1C1101C 

I 1C1L05B 

I 
lClLOlB 

2L2L02C 

I 2M3L02B 

2M2J01A 

I 2S5J09 

I 
2R1N01/02 

2R1S01/02 

I 2S2J01A 

2ElJ03 

I 2ElJ04 

I 
2ElJOl/02 

2E1Jl4 

I 2E2Jl9 

2E2Jl3 

I 
I 
I 
I 
I 

CONFIDENTIAL 

5.2 WORK PACKAGE DISCUSSION 

DESCRIPTION REMARKS 

POL-Project Management PY-93 on-gomg; 

Environmental Monitoring PY-93 on-gomg; 

Engineering/Consulting Service PY-93 on-going; 

LCC Insurance PY93 on-going; 

Training PY -93 on-gomg; 

Surveying PY-93 on-going; 

Fencing in-progress; 

Reseed N. Paguate Area idled till Spring, 1993; 

ReseedS. Paguate Area idled till Spring, 1993; 

Dewater Jackpile Pit on-going; 

JP-PS-24 to Backfill final completion pending JP-PS-25; 

JP-PS-25 

Soil to JP-D4 

JP-WS-13 /W0-20 

JP-W0-73 

JP-WS-08/W0-12 

in-progress; 

in-progress; 

substantially complete; 

in-progress; 

in-progress; 
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5.3 WORKPACKAGECLOSEOUTS 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

WORK PACKAGE# DESCRIPTION 

2E2J03 
2E4J02 
2E2J04 
2E3N05 
2E1J14 
2E2J28 
2E2J26 
2E1J07 
2ElJ02 

JP-WS-17 to Backfill (dozers) 
JP-CS-37 /38 to Backfill 
JP-PS-22 Cut Slopes 
Soil Cover NP-D6 
JP-WS-13 & W0-20 Backfill 
JP-W0-18C/66C Cut Slopes 
JP-W0-18A/66A Cut Slopes 
JP-PS-27 to Backfill 
JP-PS-23 to Backfill 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

WORK PACKAGE# DESCRIPTION 

2E2J03 
2E4J02 
2E2J04 
2E3NOS 
2ElJ14 
2E2J28 
2E2J26 
2E1J07 
2E1J02 
lPlLOlB 
lClLOSB 
1C3L03 
2L2L02B 
2M3L02B 
lClLOlB 
2M2J01 

JP-WS~17 to Backfill (dozers) 
JP-CS-37 /38 to Backfill 
JP-PS-22 Cut Slopes 
Soil Cover NP-D6 
JP-WS-13 & W0-20 Backfill 
JP-W0-18C/66C Cut Slopes 
JP-W0-18A/66A Cut Slopes 
JP-PS-27 to Backfill 
JP-PS-23 to Backfill 
POL Project Management PY92 
Environment! Monitoring PY92 
Paguate Repairs Fund 
LCC Insurance PY92 
Training PY92 
Consulting Service PY92 
J ackpile Surveying PY92 
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5.4 CHANGE ORDER SUMMARY 

WORK PACKAGE# DESCRIPTION 

NONE for December, 1992 

Some adjustments will be made 
in conjunction with the cost 
savings calculations; 

REMARKS 
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WORK 

I 
PACKAGE 
NUMBER 

I 2L2L01 
2M1L05 
2M1L06 

I 2M1L07 
2M1L08 
2M3L01 

I 
2E1N11 
2E1N12 
2S1N01 
2S1S03 

I 2S1S05 
2S3N01 
2E2S09 

I 2E2S04 
2E1N04 
1C2L01 

I 
2S2N01 
2M2N01 
2E1N01 
1P1L01 

I 1C1L05 
1C1L01 
2L2L02 

I 2L1L01 
2S2S01 
2E1N03 

I 
2E1N05 
2E1N06 
2E1N07 
2E2N04 

I 2E2N09 
2E2S01 
2E2S06 

I 
2E2S07 
2E2S11 
2E2S12 

I 
2E2S15 
2E2S19 
2E4S07 

I 
I 
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& 02 

& 02B 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

As of December, 1992 

DESCRIPTION 

G & A (Mobilization) 
Purchase Small Tools 
Remodel Project Offices 
Recondition Jobsite 
Set Up Shop Facilities 
Operator Training (Mobilization) 
Relocate NP-PS-13 to Pit 
Cut Slopes NP-OP-19 
Seal PW-2/3 Adit 
Seal H-1 Adit 
Plug Drill Holes 
Demolish No. Paguate Structures 
Cut SP-W0-38 Slopes 
Cut SP-W0-14 Slopes 
Haul NP-PS-14 to Pit 
Interim CMC (Mobilization) 
Dewater No. Paguate Pit 
Land Surveying-No. Paguate 
Build No. Paguate Haul Roads 
RPM Office-1st Year Plan 
Environmental Monitoring-1st Year Plan 
CMC & Consulting Services-1st Year Plan 
LCC Insurance-Interim Work 
LCC G & A-1st Year Plan 
Dewater So. Paguate Pit 
NP-PS-18 to No. Paguate Pit 
NP-PS-15 to No. Paguate Pit 
NP-PS-16 to No. Paguate Pit 
SP-PS-01 to No. Paguate Pit 
Slope NP-W0-04 
Slope NP-HW-25 
Slope SP-W0-13A/W0-10 
Slope SP-WS-18C/WT-19 
Slope SP-WT-03 
Slope SP-VJT-19A 
Slope SP-WM-12 
Slope SP-WT-16/37 
Misc. So. Paguate Sloping 
Cleanup SP-CS-62/33 

MONTH 
CLOSED 

2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
4/90 
7/90 
7/90 

11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 

-1- POL-EPA01-001 0969 



I 
I 
I 
I 

WORK 

I 
PACKAGE 
NUMBER 

I 2E2N03 
2E2N02 
2E2J15 

I 2E3N14 
2E3N15 
2E3S16 

I 
2E3S18 
2E2N08 
2E3S20 
2E3N02 

I 2E3N19 
2E3N09 
2E3N18 

I 2E1N02 
2E3N10 
2E1S02 

I 
2E1N10 
2E3N07 
2E3S13 
2E3S19 

I 2E3N08 
1C1L05A 
1P1L01A 

I 1C1L01A 
2M2N01 
2M3L02A 

I 
2L2L02A 
2M1X01 
2S2J01 
2S5J02 

I 2S5S02 
2S5N02 
2E5S02 

I 2E5S01 
2ESN02 
2E5N01 

I 
2E2S02 
2E1S03 
2E2S18 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't) 

As of December, 1992 

DESCRIPTION 

Cut Slopes NP-WS-03 
Cut Slopes NP-W0-02 
Cut Slopes JP-WS-15 
Shale Borrow for NP-D4 
Shale Borrow for NP-DS 
Shale Borrow for SP-PS-01 
Shale Borrow for SP-W0-04 
Cut Slopes NP-WM-12 
SP-38 Shale from SP-WS-07 
Topsoil NP-D2 
Shale Borrow NP-D2 
Topsoil NP-D3 
Shale Borrow NP-D3 
Haul to Pit NP-PS-17 
Soil Borrow NP-DS 
Pit Backfill SP-PS-02 
NP-WT-10 Pit Backfill 
Topsoil to NP-D4 
Topsoil to SP-D1B 
Topsoil to SP-D10 
Topsoil to NP-D1 
PY-91 Environmental Monitoring 
POL Project Management PY-91 
Engineering/Consulting Svcs. PY-91 
Surveying PY-91 
Training PY-91 
LCC Insurance PY-91 
Barricade Road Closure PY-91 
Dewater Jackpile Pit PY-91 
Construct Fences-Jackpile Area 
Construct Fences-S. Paguate Area 
Construct Fences-N. Paguate Area 
Trim S. Paguate Highwalls 
Scale S. Paguate Highwalls 
Trim N. Paguate Highwalls 
Scale N. Paguate Highwalls 
Cut Slopes SP-WS-17 
SP-PS-02 Additional Volume 
Backfill SP-OP-34 (Sh-2) 

-2-

MONTH 
CLOSED 

9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 

11/91 
11/91 
11/91 
11/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
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WORK 

I PACKAGE 
NUMBER 

I 2E2S17 
2E2S16 
2E2S14 

I 2S1S01 
2E2N07 
2E4N01A 

I 2E4N01B 
2E3Sll 
2E2S03 

I 
2E2J20 
2E3S09 
2E3J15 
2E3S08 

I 2E3S03 
2E3S17 
2E3S02 

I 2E3S14 
2E3S01 
2E3S21 

I 
2E4N01 
2E2J24 
2E3N06 
2E3N13 

I 2E3S12 
2S1S02 
2E3S07 

I 2E1J06 
2E3S05 
2E3S06 

I 
2E3S04 
2E1J05 
2E3N04 
2S1S04 

I 2E4J01 
2E2J21 
2E3N16 

I 2E1J13 
2E2J14 
2E2N01 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Can't} 

As of December, 1992 

DESCRIPTION 

Backfill SP-OP-34 (SP-14) 
Backfill SP-OP-34 (D4 East) 
Backfill SP-OP-34 (D4 West) 
Seal P-13 Adit 
Regrade NP-DN-22 
N. Paguate Backfill-East 
N. Paguate Backfill-West 
Topsoil SP-D11 
Cut Slope SP-W0-13B & WS-18A 
Cut Slope JP-W0-14 
Topsoil SP-D9 
Topsoil to H-1 Mine Area 
Topsoil to SP-D8 
Topsoil to SP-D3 
Shale Cover to SP-14 
Topsoil to SP-D2 
Shale Cover SP-W0-13A 
Topsoil SP-D1 
Shale Cover SP-W0-10 
Pit Backfill NP-CS-24 
Cut Slopes JP-W0-66 
Soil Cover NP-D9 
Shale Cover NP-D9 
Soil Cover SP-D12 
P-10 Closure 
Soil Cover SP-D7 
Pit Backfill JP-W0-10 
Soil Cover SP-D5 
Soil Cover SP-D6 
Soil Cover SP-D4 
Pit Backfill JP-PS-26 
Soil Cover NP-D9 
Seal Vent Holes 
JP-CS-36 to Backfill 
JP-WS-15A Cut Slopes 
Shale to NP-D8 
JP-W0-03 to Backfill 
JP-W0-11 Cut Slopes 
Cut Bench NP-W0-01 

-3-

MONTH 
CLOSED 

12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
9/91 
9/91 
9/91 
9/91 
9/91 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
5/92 
5/92 
5/92 
5/92 
5/92 
9/92 

POL-EPA01-001 0971 



I 
I 
I 
I 

WORK 

I PACKAGE 
NUMBER 

I 
2E3N16 
2E3N17 
2E3N01 

I 
2E3N11 
2E3N02 
2E3N12 
2T2N01 

I 2E2J22 
2E2J27 
2E2J05 

I 
2E2J03 
2E4J02 
2E2J04 
2E3N05 

I 2E1J14 
2E2J28 
2E2J26 

I 2E1J07 
2E1J02 
1P1L01B 

I 
1C1L05B 
1C3L03 
2L2L02B 
2M3L02B 

I 1C1L01B 
2M2J01 

I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Can't) 

As of December, 1992 

DESCRIPTION 

Shale Cover NP-D8 
Shale to NP-D10 
Soil Cover NP-D8 
Soil Cover NP-D10 
Soil Cover NP-D7 
Soil Cover NP-D6 
Rio Moquino Benches 
Cut Slopes JP-WS-19 B & C 
Cut Slopes JP-W0-18B & 66C 
Cut JP-W0-72 Slopes 
JP-WS-17 to Backfill (dozers) 
JP-CS-37/38 to Backfill 
JP-PS-22 Cut Slopes 
Soil Cover NP-D6 
JP-WS-13 & W0-20 Backfill 
JP-W0-18C/66C Cut Slopes 
JP-W0-18A/66A Cut Slopes 
JP-PS-27 to Backfill 
JP-PS-23 to Backfill 
POL Project Management PY92 
Environmental Monitoring PY92 
Paguate Repairs Fund 
LCC Insurance PY92 
Training PY92 
Consulting Service PY92 
Jackpile Surveying PY92 

-4-

MONTH 
CLOSED 

9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 

12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 

POL-EPA01-001 0972 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

6.1 PERFORMANCE MEASURMENT/DISCUSSION 

Material handling thru December 12, 1992 totalled approximately 21.9 million 
cubic yards. December, 1992 was a short month due to holiday observances and 
some time lost due to wet road conditions. The Project is about 15 months ahead of 
the baseline schedule. 
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6.2 VARIANCE/VARIANCE EXPLANATIONS 

NONE for December, 1992 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino} 
} Pueblo of Laguna 

Victor Sarracino} 

MONTHLY INSPECTION REPORT--DECEMBER, 1992 

7.2 PY92 Jackpile Project Summary 

7.3 BIA Approval-Ath Annual Operating Plan 
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Off1ce of 
Reclamation ProJect Manager 
(505) 242-0506 
(505) 552-6011 

Date: January 4, 1993 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87028 

To: Jim Olsen, Jr., P.E.- RPM 

From: Victor A. Sarracino and Marvin Sarracino 
Reclamation Technicians II 

Ref: INSPECTION REPORT MONTH OF DECEMBER, 1992 

Tribal BU!ldmg 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

The weather for this month was a factor on the earth moving operations of the Laguna 
Construction Company. Snowfall caused LCC to shutdown a couple of days. The Christmas Eve 
and New Year's Eve holidays were also observed this month, LCC shutdown for a week. 

The scrapers are hauling topsoil from JP-SB-53 to JP-WS-19 and should remain there into 
January. 

The trucks continue hauling protore from JP-PS-24 and JP-PS-25 to JP-OP-41. The trucks will 
remain there through January. 

The dozers are in several different areas: sloping at JP-W0-12, JP-W0-08 and JP-HW-31, 
working with the scrapers on JP-SB-53 (topsoil), pushing topsoil at JP-W0-66 and JP-WS-19, 
working with the trucks pushing protore at JP-PS-24 and JP-PS-25. Also sloping waste piles in JP
W0-41. They should be in these places through January. 

Air station filters- No filters were taken to TMA\Eberline this month. Filter results have been 
received and logged. No other filter results are pending. All air pumps ran very well. No 
preventive maintenance work done. The weather did prevent us from getting to some of the air 
pumps. The RGM-2 is still out for calibration and will be out until further notice. The RGM-2 was 
removed Oct. 20, 1992 and was running ok at the time of calibration due date. Eberline and 
Radon QC are in charge of the calibration. 

Gamma surveys continue in all buildings and lunch trailers. Readings in the lunch trailers remain 
within compliance. TMA \Eberline was not out to take Alpha and Swipe measurements. 

Soil and Water West, Inc. results are in and logged, still pending are the radiological results. The 
new contact at S.W.W.I. is Russell H. Zittlosen. The new well bailers are Johnson drilling. 

The Technicians are involved with tutoring the Tribal personnel on the use of their computers and 
software. The Personnel Department received our latest computer, software and help due to the 
problems with their old computer. They needed an updated version computer to keep up with the 
growth and needs of the Tribal employees. This computer training and software training is 
available to all who are interested. 

The biannual aerial photo was received and distributed. The aerial survey was also completed and 
volumes were very close to what LCC came up with. 

This month marks the start of the 4th Year Operating Plan and is in effect until November 30, 
1 1993. 
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Inspection Report for the Month of December contd. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. Water Sampling Results were received and logged. 

2. Training is being provided to the Tribal personnel and will be 
ongoing. 

3. Aerial photo received this month. Aerial survey complete. 

4. Air particulate results have been received and logged. Other 
filters pending. 

5. RGM-2 out for calibration. 

6. Computer presented to Personnel Dept. Training in progress. 

FILE: INSP1292.DOC 

-2-
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Off1ce of 

Reclamarwn Pro;ect Manager 
(505) 242-0506 
(505) 552-6011 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

December 15, 1992 

TO: Governor Harry D. Early 

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager 

SUBJ: JACKPILE RECLAMATION PROJECT 
PROJECT YEAR PY-1992 SUMMARY 

November 28, 1992 marked the end of the 3rd Project Year (PY-92) for the Jackpile 
Reclamation Project. The following summarizes the progress and significant events which 
occurred during the interval December 1, 1991-November 28, 1992. 

• All but a small portion of the exterior protore piles in the Jackpile area had been 
hauled and backfilled into the Jackpile Pit; 

• All construction specifications were met. The volume checks between the Laguna 
Construction Company and TR Mann Engineering were 

• Dump sloping in the Jackpile area is 60% complete; 
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• The Rio Moquino benches were cut and all topsoil placed as per design requirements; 

• All gamma and other radiation/protection standards as well as other environmental 
and regulatory compliance items adopted for the Project were met; four monitor wells 
in the North and South Paguate pit bottoms were installed in March, 1992; 

• The Pueblo of Laguna Council approved the 4th Annual Operating Plan and the 
Post-Reclamation Long-Term Monitoring Plan in September and October, 1992, 
respectively; BIA approved the Plans in October and November, 1992, respectively; 

• All terraces in the South Paguate area were completed and meet specification; 

• Approximately 200 acres of slope & flat areas in the South Paguate were reseeded; 
dry soil conditions forced postponement of further seeding till Spring, 1993; 
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JACKPILE RECLAMATION PROJECT YEAR PY-1992 SUMMARY cont'd 

• Approximately 6.2 million cubic yards of material were handled during the 
3rd Operating Year; 21.7 million yards have been moved since the Project began 
in 1989; 

• Cash outflows for the Project Year totaled $7.1 million or 96% of the budgeted 
cash flow projected in the 3rd Annual Operating Plan; 

• The Project is approximately sixteen months ahead of the baseline schedule; 

• The Reclamation Technicians worked with the Natural Resources instructors at 
the Southwestern Indian Polytechnic Institute in Albuquerque, NM on rehabilitating 
the tree nursery for a potential tree planting program on the Project site; 

• Water quality data from 1989-May, 1992 were supplied to BrA-Hydrology Section for 
review and study; water sampling and well measurements were done during May and 
November, 1992; 

• Aerial survey computations checked with the LCC ground survey volumes within 
2% since the Project start-up through the October 28, 1992 flyover for selected areas. 

pc: Pueblo of Laguna Councilmen 
Bernard Kay ate-Tribal Administrator 

Neal D. Kasper-Laguna Construction Company 
Allen Sedik, PE-BIA Project Engineer 
George Farris-BIA Environmental Chief, Washington, DC 
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	APPENDIX A: SPECIAL REPORTS/PLANS



